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7339 TAW (XTRA) DENIED F-447 and F-410 furnac?e repairs. angry burner tip assembly is deformgd $0.00 $0.00 WMTL 0 22-Mar-07
on several burners making them impossible to remove on the run for repair.
7337 TAW (DISC) DENIED 26203211 01 11FV069 Big Al says needs to go to shop. Sticks $0.00 $38,548.64 LGCA 0  22-Mar-07
Build staging to 3 areas on the 251 line per inspection reco 0120-006-001A.
Scarf the anchors off the line
7315 TAW (XTRA) DENIED Perform further inspection once access is better $0.00 $0.00 EWST 0 17-Mar-07
If more in depth repairs are not necessary, weld support pad at anchor
locations
Repair burned up sewer vent at stantion 19N. Per discussion on nights, this
7311 TAW (DISC) DENIED is not included in the current EVWWOs. Has this been discussed as on OTR job $0.00 $0.00 MLMJ 0 15-Mar-07
or not?
7308 TAW (DISC) DENIED Hand rail that was removed upstairs PLM needs reinstalled for safety. $0.00 $0.00 LGCA 0 13-Mar-07
7307 TAW (DISC) DENIED 1. Hole in grating at PLM needs repair before someone falls thorugh. $0.00 $0.00 LGCA 0 13-Mar-07
4 Crude / Control Valve 11FV089 / Repair Cracks on Top Flange
Six cracks were found on the top body flange radiating from the ID to the OD. N ar
73R TAARISE) BENIED Three of them went into the body of the valve (two at 1/8" and the last at 1/4"). 000 000 AMIE 9 12-Martr
RECOMMENDATION:
Repair as p
7305 TAW (DISC) DENIED Change out PSV C4-9 on cooling water to E-555/556. $0.00 $0.00 EWST 0  13-Mar-07
P-450A has a blown seal. This seal was damaged during steam out and will
7293 TAW (DISC) DENIED 00 be needed during start up. The condition of P-450 is unknown but likely near $0.00 $0.00 EWST 0 12-Mar-07
failure due to it seeing the same steaming conditions that P-450A did.
The K1171 deck rubs up against the new piping that comes from V1172A to .
e TR IR BERED relief. The QC would not sign of BE121 until this is repaired. 00 V.00 LS g 1I-ErQF
The Air to Fuel gas flow controller to F-1100B and the Air supply to the VOC
WORK DEF chopper valves is being supplied from the Utility Air header which is not
2 (POST) BEDIED protected during a Refinery Air shortage. Both Air supplies need to be e S BRE e 1i-MarCe
connected to the high ( 100# ) In
NHT /E-410 A, C, & E / N2 Test Procedure (in lieu of hydrotest)
Approved Work:
7281 TAW (DISC) DENIED Procedure for final pnuematic testing of the exchangers noted above: $0.00 $0.00 JMJG 0 10-Mar-07
1) Hang channel for E & install boilermaker on top nozzle, N2 test at 15 psig;
then retest shell (press
V-1104 8" inlet and outlet nozzles.
7279 TAW (DISC) DENIED Request to separate the 8" inlet and out let pipe spools from the valve bodies $0.00 $0.00 TBEA 0 10-Mar-07
on V-1104 to facilitate inspection of the gasket surfaces on the bottom of the
valve bodies and tops of the 36" long pipe spools on top
4CU Caustic pump discharge has a 2 bleeder tee set up that is all screwed. VR
7268 TAW (DISC) DENIED BE102E3 This set 1 needs fo:bs sealed welded. $0.00 $0.00 LGCA 0  08-Mar-07
7967 TAW (DISC) DENIED t4u g]chJVL 1r F\V048 failed loop check. Need to have pulled per dayshift operation $0.00 $0.00 LGCA 0 07-Mar-07
7263 TAW (DISC) DENIED 11LV072 valve doesn't move needs to be pulled and worked. $0.00 $0.00 LGCA 0 Q07-Mar-07
7262 TAW (DISC) DENIED E1164 Drain line has clamp that needs to be removed and line repaired, $0.00 $0.00 LGCA 0  06-Mar-07
7961 TAW (DISC) DENIED 4CU p1198 discharge to V§2_1 1_ needs check moved from vertical to horizonal $0.00 $0.00 LGCA 0 06-Mar07
spool. Albert looked and said it is do able.
Utilities plant 850, 500, 150, and 50# lines were cut along with their medium
WORK DEF condensate counterparts at steam traps by the salt driers in the JHT. This s
e (POST) DEAIED job was due to CUIl. The valves that were added to these lines got us into a s .00 BT 6
posture where steam coul
4 Crude / K-1161B Jet / Pull Down & Inspect For Lap Patch Installation
7217 TAW (DISC) DENIED $0.00 $0.00 JMJG 0/ 03-Mar-07

Visual inspection of the ID of the B jet revealed corrosion on the bottom 4"
through the middle. Recommend pulling the jet down & UT gaging to
determine if a lap patch repair is r
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7212

7198

7181

7175

7139

7131

7108

7107

7092

7091

7063

7058

7046

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (XTRA)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (DISC)

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

Work Performed on TAW 7209. K-1161 A was found to have a hole it in.
We need to be able to isolate the jets on the run for replacement. Pressure
check the valves on the A/B/C jets ( 9 valves---3 12"/3 16"/3 3") to verify the
work can be done on the r

F-1100A/B

Currently 3 of the Furnace convection section door latches are in a failed
condition. The door latches have broken and the doors can not be secured in
the closed position. The latches are brittle and continue to break when the
workers attempt

4CU/ C-1100 Inlet Line / Stage & Strip Insulation for Inspection

Internal inspection of C-1100's inlet line from the column to the 2nd (vertical)
90 degree ell revealed oil bleed-out from the striplining welds at ~12 locations.
No bulging or other wel

Utilities V3215 15# steam in valve cap broken off and laying on deck--cracked
off

Location -top deck West side V-3215--cap laying on decking

F-447 burner flame deflector tile repair.

Staging was removed from fire box for final clean up and closure. Burner
flame deflector tile assemblies have suffered damage during dismantle.
Engineering required to evaluate need for repair.

4 Crude / K-1162 Jets / Remove Insulation For Inspection

Approved Work:

1. Strip Insulation

Due to the K-1161C failure, the K-1162 jets were evaluated by PED,
Operations, and Inspection; it was determined that all of the K-1162 jets could
be subject

4CU-E-1164 pumpout header piping has holed through per REC-58336.
Approved Work:
1.

“Replace approximately 8 feet of 2" piping at E-1164 pumpout header.
NHT-V-496 Blowdown drum.

requires replacement due to corrosion. V-496 piping requires modifications
to provide isolation for replacement on the run.

H2 BOOSTERS - 1st stage BFW alarm test piping - broken union blind

The Greenwood union blind on the 1st stage BFW alarm test piping is broken
(siezed and can not remove spec blind). Operations requested this union
blind is replaced with 3/4" flanges a

K-1165 A & B: Pull and clean filters. Then reinstall.

F-1100B 3/4 inch 150# steam piping on the east side of the furnaces running
north to south approximately 15 feet up in the air is severely corroded and
leaking.

1. Recommendation replace approx 120 linear feet of 3/4 inch horizontally
oriented steam

4CRD E-1178 Repair or replace 3" Nozzle 1 due to internal corrosion.

INFORMATION

UT inspection of N1 on the 1Q07 SD revealed a 0.23” remaining wall
thickness.

Previous inspection 11/00 UT reading was 0.28” remaining wall thickness.
T-min for nozz

#4 Crude Unit - C-1190 - Please erect staging from the bottom head to the
first tray to facilitate inspection of nozzles N5 through N8 and the upper
section of the bottom course.

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

MLMJ

TBEA

JMJG

MLMJ

MLEM

JMJG

PMGR

HORY

KEME

DOBT

ARWE

DAID

RLDE

03-Mar-07

01-Mar-07

28-Feb-07

27-Feb-07

25-Feb-07

24-Feb-07

21-Feb-07

21-Feb-07

21-Feb-07

21-Feb-07

19-Feb-07

19-Feb-07

18-Feb-07
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7038

7026

7018

7008

7001

6993

6992

6973

6934

6895

6889

6852

6838

TAW (DISC)

TAW (XTRA)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (DISG)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (XTRA)

TAW (DISC)

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

00

JHT - hole in snuffing steam line (near F-247)

Approved Work:

1. Repair line per attached sketch. Install cap, use WPS10/pipe class
ABO/no hydro required

There is a large hole in the snuffing steam line on the outside of F-247. The
snuffing steam li

#5H2S-MP-825A. Send to Dahl-Beck for inspection, clean dip and bake. 300
HP motor

Motor has been showing a ground. Have had heat on motor for 2 days, no
improvement

4CU - Caustic Injection Line - Iso 0955-033-001 -

Approved Work:

1.

Inspection Recommendation:

Replace isolation valve on discharge of P-1104

1-1/2" gate valve immediately downstream of P-1104 discharge has been
found to be faulty and needs to be re

4 CRD E-1165B Channel Cover

Approved Work:

1. Send to BFM to machine gasket service

Inspection Reco:

1. Skim cut the mechanically damaged channel cover gasket surface as
marked in white paint.

#4 Crude Unit E-1114 Channel Section

1. Weld build and remachine the corroded nozzle flange gasket surface as
marked in red paint. Material is C.S.

#4 Crude Unit - E-1109 (Desalted Crude / No. 7 Side Cut) - Small gouges
and what appears to be a cut was noted on one of the channel nozzle's gasket
seating surface. Please take a skim cut on the gasket surface.

Approved Work:

1.

#4 Crude Unit - E-1107B (Crude / Atmospheric Column Top Recirculation
Reflux)

Inspection Reco:
Minor and shallow pitting was noted on the channel's cover gasket seating
surface. Please take a skim cut on the channel cover gasket seating surface.

BLAH, BLAH, BLAH, BLAH,BLAH, Darlene, BLAH, BLAH, Darlene

F-247 staged secondary burner tips. These were suggested as extra work a
week ago and denied because burners can be done on the run. True.
However, after taking a look in the furnace myself | noticed that the burner tips
appear to be "cemented" into th

#4 Crude - FV-069 manifold.

Valve will be added to valve list-Pat Murphy to add

The threads on the stem nut on the downstream 10" valve from FV-069 are
galled. Please replace the stem nut. The Bay Valve machinist suggested
upgrading material. Pleas

5H2S-P-899 Relief Drum pump. Remove pump and send to M/S for
inspection and repair, reinstall pump.

Zone HM has identified issues with the liguid end, valves and rings

4CU -Pull, inspect, and clean the steam nozzles on K-1160A/B/C/D and K-
1161A/B/C and K-1162A/B/C. The SME recommends these nozzles are
pulled and inspected every 10 years and no documentation exists that states
these nozzles were pulled & inspected durin

S5H2S - V-899 - Relief K.O Drum

There is a gouge on the many cover between the 5 to 6 o'clock positions
measures ~ 6" in length by 0.05" depth. The manway's cover flange
thickness is ~ 1.665" and the estimated minimum thickness within the
deepest secti
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$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

KEME

FGON

BSJZ

WMSC

WMSC

RLDE

RLDE

PMGR

JOGD

RLDE

FGON

KKGF

RLDE

17-Feb-07

16-Feb-07

16-Feb-07

15-Feb-07

15-Feb-07

15-Feb-07

15-Feb-07

14-Feb-07

12-Feb-07

10-Feb-07

09-Feb-07

08-Feb-07

08-Feb-07
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6756

6728

6708

6633

6608

6576

6575

6480

6458

6404

6357

6356

6329

6327

6323

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (DISC)

TAW (XTRA)

TAW (XTRA)

TAW (XTRA)

TAW (XTRA)

TAW (XTRA)

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

DENIED

26206318

26206318

26206271

26206271

26206311

02

02

02

02

02

E-912 possible shell replacement.

Due to the internal and UT inspection findings on E-912A the shell of E-912
has been UT inspected (close grid/scanned).

This inspection has found corrosion rates to be as high as 14+ mpy and in
some areas the corrosion

5H28 E-825A Channel - Grind baffle attachment welds in two locations to
allow proper fit up to tubesheet.

Grind to match existing.

See attached drawing for locations.
5H2S D-852: Rupture Disc found bulged & requires replacement

Approved Work:

1. Replace Rupture Disc

NHT E-410D - BH404-E1 Replace damaged tubes. Several layers of tubes
(3 layers maybe. Maybe 40 tubes?)) were damaged on the hydroblast rollers
on the shell outlet side near the u-bend. Some similar damage on the same
tubes also exists at the tubeshe

P3 NHT BH402-12 ISSUED E-410B Bundle (Hydroblast Pad)

Approved work:

1. Replace Lamiflex

VT of the bundle was completed after hydrojet cleaning. The following
recommendations are issued to repair the bundle. RFEC of the bundle tubes
is still required

#5H2S E-825B Bundle (Hydroblast Pad) PED evaluate Scale layer on OD of
tubes:

Please have Process Engineers evaluate the scale build up on the O.D of the
tubes that could not be hydrojetted off. Scale layer is tightly adhered to the
tubes and is appro

#5H2S E-827A Bundle (Hydroblast Pad) PED evaluate Scale layer on OD of
tubes:

Please have Process Engineers evaluate the scale build up on the O.D of the
tubes that could not be hydrojetted off. Scale layer is tightly adhered to the
tubes and is appr

NHT F-410. During internal inspection,; the first burner and pilots from the
north east corner of the firebox is missing. Replace the burner assembly per
Engineer.

JHT F-247. Internal inspection of the firebox radiant section tubes revealed
up to 0.125" thick paste like material on the outside of the tubes.
Recommend dry ice blast this material off the tubes to increase heat transfer
and keep creep damage to a min

JHT-214B- Remove Bonnet(Intergral Cover)

Please remove 214B- Remove Bonnet to verify condition of baffle based on
the finding on E-214A.

JHT F-247 Open the fuel gas header blind flange for inspection and cleaning
if necessary.

JHT F-210A/B Open the fuel gas header blind flange for inspection and
cleaning if necessary.

DENIED JHT F-210B structure to foundation nuts. Install and tighten four
each vertical H beam to foundation nuts on the southwest corner of the
furnace. Install and tighten two each vertical H beam to foundation nuts on
the northeast corner of the furn

DENIED JHT F-210 A & B common stack. The 8 inch blind flange at the
top of the stack (east side) is missing a stud and nuts. Install and tighten
stud and nuts to correct. The 8 inch blind flange at the top of the stack (west
side) has 3 loose studs a

DENIED NHT F-447 stack. Install and tighten as required studs and nuts
on two each loose 6 inch blind flanges at the top platform adjacent to the
stack gas analyzer.

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$250,025.13

$250,025.13

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,485.46

$1,485.46

$6,329.99

GAKL

BHUL

JMJG

JOGD

WMSC

WMSC

WMSC

ARWE

ARWE

DAID

ARWE

ARWE

ARWE

ARWE

ARWE

04-Feb-07

03-Feb-07

02-Feb-07

31-Jan-07

30-Jan-07

29-Jan-07

29-Jan-07

25-Jan-07

25-Jan-07

23-Jan-07

22-Jan-07

22-Jan-07

19-Jan-07

19-Jan-07

19-Jan-07
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6303

WL (DISC)

DENIED

26220692

01

NHT E-495 Discovery Repairs

SYDE RECOMMENDATION:

To eliminate a "dead leg", piping modifications can be made OTR to connect
the "dead leg" to an existing steam trap. No work necessary during the
shutdown.

Approved Work:
1.

Operations report

$0.00

$5,165.66

DAID

0

18-Jan-07
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